STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY

Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION

DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150

Contract #: 04-0120F4

Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 Fi |e #: 69.28
(707) 649-5453 . B9.26
(707) 649-5493
WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No:  WIR-000510

Address; 333 Burma Road

City: Oakland, CA 94607

Date Inspected: 18-Sep-2007

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1400
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Xu Bing CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: N/A

Summary of Items Observed:

CALTRANS Quality Assurance (QA) Inspector, Alfredo Acunawas present for the fabrication of the Mock-up 77
and 89 meter elevation scheduled for this project at the ZPMC facility in Shanghai, Chinafor the San Francisco
Oakland Bay Self Anchored Suspension Bridge.

Tower Mock-up 77 Meter Elevation Ultrasonic testing (UT) repairs

The QA inspector performed dimensional verifications of the excavated areas located at the skin A and E. The
approximately percentages of the length excavated and being repaired by ZPMC for every 2000 mm of length are
listed as follows:

Skin A

Joint # 1, 30 %
Joint # 2, 90 %
Joint # 3, 52 %
Joint # 4, 55 %

Skin E
Joint #1, 26 %

Joint #2, 78 %
Joint #3, 50 %
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

Tower Mock-up 89 Meter Elevation

The QA performed ultrasonic testing (UT) on the side A & B at the junction of the diaphragm plates SA-1236 and
A13. Theevaluation of the top quarter, middle half and bottom quarter was performed with the 70°%ngle wedge
transducer. The QA inspector performed 20 % Ultrasonic testing (UT) verifications on the top diaphragm splice
plate SA-104 at the Y location marks 700 mm to 1100 mm. The QA inspector discovered that the weld areas
tested appeared to be in general compliance with AWS D1.5 2002. See UT report TL_6027 generated on this date.

Note: ZPMC & ABF at this time had not provided weld maps for this Tower Mock-up in accordance with
contract documents.

Summary of Conversations:

The QA inspector had a conversation with Task Leader Robert Cuellar. Mr. Cuellar relayed to the QA inspector
that due to the inclement weather conditions ZPM C would stop working on the fabrication for the San Francisco
Oakland Bay Self Anchored Suspension Bridge at 1300 hours on this date until further notice.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials
for your project.

I nspected By: Acuna,Alfredo Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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